 TIERRA

SOLUTIONS, INC...

Transmitted Via Electronic Mail & Federal Express

January 20, 2017

Ms. Eugenia Naranjo
Remedial Project Manager

U.8. Environmental Protection Agency, Region |l
Emergency and Remedial Response Division
290 Broadway, 19" Floor

New York, NY 10007-1866

Re: Monthly Progress Report No. 155, Newark Bay Study Area

Dear Ms. Naranjo:

Submitted herewith are two (2) copies of Monthly Progress Report No. 155 for work performed during December
2016 at the Newark Bay Study Area. This progress report has been prepared pursuant to Section X, Paragraph
71 of the Administrative Order on Consent between U.S. Environmental Protection Agency and Occidental
Chemical Corporation, Index No. CERCLA 02-2004-2010.

If you have any questions, please contact me at (757) 282-6462.
Sincerely,
Tierra Solutions, Inc.

c %@@

Clifford Firstenberg

Facility Coordinator

On behalf of Occidental Chemical Corporation

(as successor to Diamond Shamrock Chemicals Company)

Cnclosures (2 copies sent)

Two Tower Center Blvd. 10th Floor
East Brunswick, NJ 088186



Ms. Eugenia Naranjo
Newark Bay Study Area
January 20, 2017

Page 2 of 2

Cc: Bureau of Case Management
New Jersey Department of Environmental Protection
Site Remediation Program 401-05F
P.O.Box 420
Trenton, NJ 08625-0420
Attn: Jay Nickerson

Chief, New Jersey Superfund Branch

Office of Regional Counsel

U.8. Environmental Protection Agency

290 Broadway, 17" Floor

New York, NY 10007-1866

Altn: Amelia Wagner, Diamond Alkali Site Atiormmey — Newark Bay Study Area

Glenn Springs Holdings, Inc.
5 Greenway Plaza, Suite 110
Houston, TX 77046

Attn: Juan Somoano

Two Tower Center Bivd, 10th Floor
Fast Brunswick, NJ 08816



MONTHLY PROGRESS REPORT NQO. 155
NEWARK BAY STUDY AREA
WORK PERIOD: December 2016

Actions Taken Toward Achieving Compliance with the Order

1. On December 7, USEPA approved Tierra's responses to USEPA’s comments on the Newark Bay
RIFS Schedule submitted to USEPA on November 17 in response to USEPA’s comments received
on November 15, 2016.

2. On December 7, Tierra submitted an updated version of the Newark Bay RI/FS Schedule.

On December 8, Tierra concluded field operations for the Newark Bay Study Area RI/FS Phase |l
Sediment Investigation.

4. On December 20, Tierra submitted the draft Feasibility Study Work Plan for the Newark Bay Study
Area.

5. Tierra initiated work on the field report for the Newark Bay Study Area RI/FS Phase [l Sediment
Investigation.

6. Tierra began work on the next set of RAGS tables: 2, 3, 5, and 6.

Actual or Potential Violations and Other Problems Encountered

1. None

Corrective Actions

1. None

Validated Sampling or Testing Results Received or Generated During the Course of Implementing the
WWork

1. None

Future Plans, Actions and Data Scheduled for January and February 2017

1. Tierra will complete and submit the remaining Protocol Modification Forms for the Newark Bay Study
Area RI/FS Phase lll Sediment Investigation.

2. Tierra will review any additional USEPA comments on Tierra’'s Response-to-Comments documents
submitted for the Environmental Sample Collection Report and Crab/Clam Data Report submitted
on October 24,

3. Tierra will review any USEPA comments on the “Summary of Preliminary Receplors, Exposure
Factors, and Toxicity Reference Values Selection for the Newark Bay Study Area Baseline
Ecological Risk Assessment submitted to USEPA on November 30, 2016.

4. Tierra will review any USEPA comments on the “Approach to Conducting the Sediment Quality Triad
Assessment for the Newark Bay Study Area” submitted to USEPA on November 14, 2016.

5. Tierra will review any USEPA comments on the RAGS Part D Tables 1 and 4 submitted to
USEPA on November 17, 2016.

6. The current schedule anticipates Tierra’s receipt of the Cooperating Parties Group
hydrodynamic and sediment transport models for review on January 9, 2017. Based on
USEPA’s November 14, 2016 letter regarding a change in approach to the NBSA modeling,
Tierra will coordinate with USEPA on a revised plan and schedule for the modeling.
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F.

G.

MONTHLY PROGRESS REPORT NQO. 155
NEWARK BAY STUDY AREA
WORK PERIOD: December 2016

Work Completion Estimates

1. The implementation of NBSA RIWP-Rev. 1, September 2005 is 100% complete through November
2006.

2. The implementation of NBSA Phase Il RIWP, Rev. 2, Amendment 1, November 2007 is 100%
complete through November 2014,

Delays Encountered or Anticipated and Mitigation Actions

1. None
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